
COMMISSION MEETING AGENDA  

 

 
February 8, 2023 
7:00 PM at Park Place Community Center in Pride Park (5606 Taylor Mill Road) 

 
CALL TO ORDER: 
 

INVOCATION/PLEDGE OF ALLEGIANCE:  Commissioner Braden 
 

MINUTES: Approval of Minutes from the 01/11/2022 Special Commission Meeting 

  Approval of Minutes from the 01/25/2023 Special Caucus Meeting 
   

GUESTS:  

 

RESIDENT COMMENTS:  Resident shall sign in prior to meeting and will have three (3) minutes 

to address commission. 
 

LEGISLATION:  
 

UNFINISHED BUSINESS: Budget for Construction of Firehouse 

 

NEW BUSINESS: Request for donation from Children’s Home of NKY 

   Request financial support from Country for 536 Project 
   Request from County to Pool our Opioid Settlement Money 
 

DEPARTMENT REPORTS:  City Administrator  Legal Counsel  

     City Treasurer   Parks and Recreation 
     Engineering   Police 
     Fire    Public Works 

 
ANNOUNCEMENTS:  Invite all current and all interested volunteers to the Pancake 

Appreciation and Recruitment event Saturday 9am at Park Place Community Center 
 
ADJOURNMENT 
 
 
 
Notice:  

 The next Caucus Meeting will be at the Park Place Community Center at 10am on  
Thursday, 2/28/2023 

 The next Commission Meeting will be at the Park Place Community Center at 7pm on 
Wednesday, 3/8/2023 

 Questions? Call 859.581.3234 
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City of Taylor Mill 

SPECIAL COMMISSION MEETING 

Wednesday, January 11, 2023 

 

CALL TO ORDER & WELCOME: 

Mayor Bell called the meeting to order at 6:59 p.m. and welcomed those in attendance. In 

attendance were Mayor Daniel L. Bell, Commissioner Caroline Braden, Commissioner Mark 

Kreimborg, Commissioner Ed Kuehne, Commissioner Dan Murray, City Administrative Officer 

Brian Haney, and City Attorney Jack Gatlin. 

INVOCATION/PLEDGE OF ALLEGIANCE: 

Mayor Bell led the invocation followed by the Pledge of Allegiance.  

APPROVAL OF MINUTES: 

 

December 14, 2022, Commission Meeting 

Mayor Bell called for a motion to approve the minutes of the December 14, 2022, 

Commission Meeting. Commissioner Murray so moved, with a second from Commissioner 

Kreimborg. The City Clerk called the roll. 

Commissioner Murray Yes 

Commissioner Kreimborg Yes 

Mayor Bell   Yes 

Commissioner Braden  Yes 

Commissioner Kuehne Abstained 

MOTION CARRIED - APPROVED 

January 6, 2023, Special Caucus Meeting  

Mayor Bell called for a motion to approve the minutes of January 6, 2023, Special Caucus 

Meeting. Commissioner Braden so moved, with a second from Commissioner Kreimborg. The 

Commission approved by unanimous voice call vote. 

APPROVED 
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GUESTS: 

Mayor Bell introduced Scott High School Psychologist Jessica Fisk and read the 

proclamation recognizing her for being the 2022 Kentucky School Psychologist of the Year.  

 

 Tim Ferbush with Von Lehman CPA & Advisory Firm presented the FY2022 Audit 

findings to the Commission. 

 Mayor Bell invited the public to come and speak. 

 Judi Reis of 836 Robertson Road addressed the Commission and requested that the City 

have a mailing and hold another public meeting regarding the building of a new firehouse. 

Nick Gregory of 3212 Taylor Creek addressed the Commission and stated that he 

reiterated what Mrs. Judi Reis said and that he would like for the city to slow down on the 

building of the firehouse. 

 

Mike Busse of 715 Vincent Drive addressed the Commission and wants the city to repair 

or add-on to the firehouse instead of building a new one. 

 

Jeff Groneck of 6146 Ridgeside Court addressed the Commission and stated that he still 

would like to see the current firehouse repaired. Mr. Groneck believes the current staffing is a 

key way to determine whether or not there is a need for a new firehouse.  

 

 Mike Blackburn of 707 Forest Lane addressed the Commission and stated that he is not 

against building a new firehouse, but wants it to be delayed so that other things like roads and 

culvert repair are done first and that the city can be sure that it can afford the build.  

 

 Roger Reis of 836 Robertson Road addressed the Commission and asked the Commission 

to re-evaluate and reconsider their vote on building the new firehouse. 

 

 Maddi Chiarelli of 716 Winston Hill Drive addressed the Commission and questioned 

whether or not a new building was warranted due to staffing issues. Ms. Chiarelli wondered if 

the money would be better spent on recruiting and increasing the pay of the police officers.  

 

LEGISLATION:  Legislation was sent to and received by the commission prior to the meeting. 

Municipal Order 126 

A MUNICIPAL ORDER OF THE CITY OF TAYLOR MILL IN KENTON COUNTY< 

KENTUCKY ACCEPTING THE RE-APPOINTMENT OF MARCUS CAREY, DARRYL 

CUMMINS, ROBERT SANDERS, TOM QUIRK, BRYCE C. RHOADES, AND JACK 

WESTWOOD AND THE APPOINTMENT OF JAMES DADY AS MEMBERS OF THE 

NORTHERN KENTUCKY REGIONAL ETHICS AUTHORITY ENFORCEMENT 

COMMITTEE FOR A TWO-YEAR TERM, COMMENCING FEBRUARY 1, 2023 AND 

EXPIRING ON JANUARY 31, 2025. 
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City Attorney Jack Gatlin provided the reading of Municipal Order 126. Mayor Bell called 

for a motion to approve Municipal Order 126 for the reappointment of the NKY Regional Ethics 

Authority and approval of the interlocal agreement. Commissioner Braden made a motion with a 

second from Commissioner Murray. Commission approved by unanimous vote. 

MOTION APPROVED 

Municipal Order 127 

A MUNICIPAL ORDER OF THE CITY OF TAYLOR MILL IN KENTON COUNTY, 

KENTUCKY APPOINTING ED KUEHNE AS REPRESENTATIVE AND CAROLINE 

BRADEN AS ALTERNATE TO THE PLANNING AND DEVELOPMENT SERVICES 

COUNCIL TO REPRESENT THE CITY OF TAYLOR MILL 

City Attorney Jack Gatlin provided the reading of Municipal Order 127. Mayor Bell called 

for a motion to approve Municipal Order 127 for the appointment of Commissioner Ed Kuehne 

and Commissioner Braden to the Planning and Development Services Council to represent the 

City of Taylor Mill. Commissioner Murray made a motion with a second from Commissioner 

Kreimborg. Commissioner Braden and Commissioner Kuehne abstained. Commission approved 

by unanimous vote. 

MOTION APPROVED 

Resolution 371 – January 11, 2023 

City Attorney Jack Gatlin provided the reading of Resolution 371. Mayor Bell called for a 

motion to approve Resolution 371 to adopt the Joint Agreement with the Kentucky Public 

Employees Deferred Compensation Authority Board of Trustees and the establishment of the 

Kentucky Public Employees Deferred Compensation Authority. Commissioner Kreimborg made 

a motion with a second from Commissioner Braden. Commission approved by unanimous vote.  

MOTION CARRIED 

Commissioner Kreimborg questioned whether the commission should step back and assess 

the actual needs are with the actual cost is going to be and then make a decision about building a 

firehouse. Commissioner Kreimborg made a motion to go back and rescind the October 12, 2022 

decision on building a new firehouse. Commissioner Kuehne seconded. The City Clerk called the 

roll. 

Commissioner Kreimborg Yes 

Commissioner Kuehne Yes 

Mayor Bell   No 

Commissioner Braden  No 

Commissioner Murray No  

MOTION FAILED 
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Resolution 372 – January 11, 2023 

Mayor Bell called for a motion to approve Resolution 372 for Mrs. Jessica Fisk recognizing 

her for being named the 2022 School Psychologist of the Year by the Kentucky Association for 

Psychology in Schools. Commissioner Kreimborg made a motion with a second from 

Commissioner Kuehne. Commission approved by unanimous vote.  

MOTION CARRIED 

UNFINISHED BUSINESS: None 

 

NEW BUSINESS: None 

 

DEPARTMENT REPORTS:   

 The Commission reviewed reports from the following staff members: City Administrator, 

Treasurer, Engineering, Fire/EMS, Legal Counsel, Parks and Recreation, Public Works, and 

Police.  

 

There being no further business to discuss, Mayor Bell called for a motion to adjourn. 

Commissioner Kreimborg so moved, with a second from Commissioner Braden to adjourn the 

meeting. The motion passed with the unanimous approval of the Commission, the time being 8:37 

p.m. 

                                                                                                                      MOTION CARRIED 

The next Commission Meeting will be Wednesday, March 8, 2023, at 7:00 p.m. 

APPROVED: 

 

______________________________ 

Daniel L. Bell, Mayor 

 

 

ATTEST:  

 

 

_________________________________ 

Kristy Webb, City Clerk  

Date: _____________________ 
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City of Taylor Mill 

SPECIAL CAUCUS MEETING 
Wednesday, January 25, 2023 

 

CALL TO ORDER & WELCOME: 

Mayor Bell called the meeting to order at 10:00 a.m. Those present were Mayor Daniel L. Bell, 
Commissioner Caroline Braden, Commissioner Mark Kreimborg, Commissioner Ed Kuehne, 
Commissioner Dan Murray, City Administrative Officer Brian Haney, and City Attorney Jack 
Gatlin.   

DISCUSSIONS: 

CAO Haney led the discussion on adjusting the Rules of Procedure for the City of Taylor Mill 
Board of Commission Meetings.  

CAO Haney led the discussion on the Definition and Purpose of Caucus Meetings. 

CAO Haney led the discussion on the Liaison for Department/Roles 

CAO Haney led the discussion on the BOA Member recommendation. 

CAO Haney led a discussion on the Wolf Road Agreement and the Wolf Road water line 
replacement. 

CAO Haney led the discussion on LWCF Grant Status regarding the Amphitheater. 

CAO Haney provided an update on City Building remediation. 

CAO Haney led the discussion on Personnel Policy Revisions. 

COA Haney led the discussion on the County Tax increase. 

ADJOURNMENT: 
 

There being no further business to discuss, Mayor Bell called for a motion to adjourn. 
Commissioner Murray so moved, with a second from Commissioner Kuehne to adjourn the 
meeting.  The motion passed with the unanimous approval of the Commission, the time being 
11:55 a.m. 

                                                                                                                      MOTION CARRIED 
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The next Commission Meeting will be Wednesday, March 8, 2023, at 7:00 p.m. 
 

APPROVED: 

 
______________________________ 
Daniel L. Bell, Mayor 

 
 
ATTEST:  
 
 
_________________________________ 
Kristy Webb, City Clerk  
Date: _____________________ 

 



 
 

DEPARTMENT 

REPORTS 



 

 

 

         City of Taylor Mill 

 

ADMINISTRATION REPORT 

TO:  Mayor and City Commissioners      
FROM:  Brian Haney, CAO  
DATE:  2/3/2023 
RE:  CAO Report – February 2023   
 

 

I have attached two special requests for your consideration.  First we have one from the county who is 

once again applying for grant funding for KY 536. For several years now they have applied and local 

jurisdictions, Taylor Mill being one, writes a letter of support and pledges a small token of financial 

support to attempt to show wide support for the program.  In the past the commission has pledged 

$12,000 to the project, if funded.  I have attached last year’s letter. I would recommend you do the 

same this year. Second, we have a request for a donation of $25,000 from the Children’s Home of 

Northern Kentucky.  I can’t say enough about how much I believe in what the organization does, 

however, I do not recommend the commission make such a donation.  I have attached their request. 

The repair to city hall continues. Painting has begun in the police department so shortly we should be 

able to clear out most of the drywall dust and begin cleaning it off everything.  The flooring has been 

ordered and we are still on track to finish by the last week of February or first week of March.  

Therefore, I anticipate being back into the commission chambers by our March meeting.  (Fingers 

crossed).  

The 2023 Street Program Project is set to go to bid on |Wednesday February 15th.  Bids will be opened 

on Thursday March 2nd and will be presented to you for your selection at our March 8th commission 

meeting.  This year we have five (5) culverts that must be replaced prior to the contractor coming in to 

pave.  The public works crew will be handling those in-house so this will be their priority once the 

weather warms and we can get to a blacktop plant.   

The Fiscal Court has also made a request for you to consider pooling the city’s share of the federal 

Opioid settlement funds with them. At this time, the city administrators group is still accessing how the 

cities can use these funds so I would request you wait until I can report our groups findings back to 

you.  Please keep all options open at this time.  

I have put Republic on notice that they are not meeting their contractual obligations and that we are 

going out for bid. The contract requires written notice (provided by Jack) and 30 days to comply. To 

comply they must pick up the garbage without missing residents.  We still have two years on our 

contract so we do not have to leave, however, if we can get a good deal you will have the option to 

change.   
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MONTHLY PROJECT STATUS UPDATE 

 

Taylor Mill, Kentucky  February 1, 2023 

City  Date 

Prepared by: Shawn Riggs, P.E.   

Item No. Status 

1  

Taylor Mill Sidewalk Phase III (SNK Funded) Project Number:  200793    

Comments:  
May 2018 – December 2020:  CT met with the Mayor on April 26, 2018 with the Mayor to discuss 
the SNK funding application process.  CT prepared the responses to all of the questions for the 
application and all required supporting documents and sent the information to the City on May 
23, 2018.  The City submitted the SNK funding application to OKI prior to the June 01, 2018 
deadline. OKI awarded the Taylor Mill Sidewalk Phase III Project.  Funding for the design of the 
project will be made available in Fiscal Year 2021 (October 1, 2020).  Funding for the right-of-
way/easement acquisitions will be available in FY 2022 (October 1, 2021). Funding for 
construction will be available FY 2023 (October 1, 2022).  An RFQ will need to be prepared 
soon, as the SNK design funding will become available on October 1, 2020 (KYTC Item No. 6-
463).  It is likely that a supplemental MOA between KYTC and the City will need to be executed 
before the RFQ is posted.  On November 20, KYTC District 6 requested the funding 
authorization for the design phase for the construction of new sidewalk along the north/east 
side of Taylor Mill Road (KY 3716) between Saddlebrook Drive and Walnut Street 
 
January – May 2021:  The MOA was received on December 22nd and a resolution to authorize 
the Mayor to sign the agreement was presented during the January Commissioners Meeting.    
The signed MOA and resolution was submitted to KYTC on January 25, 2021.  The MOA was 
fully executed on January 27, 2021.  The RFQ was advertised on March 26, 2021 and posted 
on the City News and Notices webpage.  Responses were received until 11:00 AM on April 15, 
2021.  
 
June – July 2021:  CT Consultants was awarded the professional services contract at the May 
Commissioners Meeting.  A scope and fee proposal for Phase 1 (Preliminary) Design services 
was submitted to the City and KYTC on June 2, 2021.  The Phase 1 design scope of work 
includes survey and preliminary design to obtain Preliminary Line and Grade (PL&G) and 
Environmental (NEPA) approval from KYTC as well as to get a better understanding of ROW 
and utility impacts.   The scope of work can later be amended to include future phase activities 
such as Phase 2 (Final) Design, ROW, and Construction Admin. Services.  The KYTC Pre-
design conference was held on June 24.  KYTC provided the Notice to Proceed with the Phase 
1 (Preliminary) Design scope of services on June 25.  Survey is scheduled to begin in mid-July 
with Phase 1 Design expected to be completed towards the end of 2021.   
 
August 2021 - January 2022:  Field survey work began on July 19.  Initial utility coordination 
efforts began on July 20.  Preliminary plans that show the sidewalk horizontal alignment was 
shared with the Utilities on August 25.  Preliminary plans were shared with the City and the 
utility agencies on October 18.  A joint utility coordination meeting was held on November 3.  A 
public meeting was be held on November 22 at 7:00 P.M at the municipal building.  The public 



 

 

 February 1, 2023 

 

Page 2 of 8 
 

comment/survey period expired on December 15.  The Preliminary Line and Grade Meeting 
was held on December 16, 2021 at KYTC D6.  Updated PL&G plans to reflect KYTC review 
comments are expected to be submitted to KYTC in mid-January so that KYTC can begin the 
NEPA (environmental) process.  NEPA approval is expected to be received in May 2022 
however; final design fees may begin to be negotiated now.  The City should coordinate the 
current programming estimate with OKI in order to reallocate or request additional funds 
(approx. $238,000 total = $190.4k Fed & $47.6k Local). 
 
February 2022 - September 2022:   Updated PL&G plans were submitted to KYTC on January 
10, 2022.  The right-of-way phase federal SNK fund budget was increased by $84,642 under 
OKI’s Administrative Modification #16 on February 8, 2022.  The Final Design scope and fee 
proposal was submitted to the City and KYTC on February 23, 2022.  The Final Design scope 
and fee proposal was approved on March 22, 2022.  The 34 Property Title Reports were 
completed on May 24, 2022.  There are three properties that will require additional 
documentation and discussion to determine how best to proceed.  A meeting with the City 
Attorney to discuss these issues was held on Friday, June 3, 2022.  A copy of the current plan 
set was submitted to KYTC on June 16, 2022 for completion of the CE document.  KYTC 
indicated that Central Office environmental staff are backlogged however, the District 6 Office 
provided plan review comments on June 20, 2022.  Revised plans (80% plans) that include the 
anticipated right-of-way impacts were submitted to KYTC on September 2, 2022.   
 
October 2022:   The geotechnical report was completed on September 20, 2022.  Based on the 
September 2, 2022 plans, an updated right-of-way cost estimate was shared with the City on 
September 29 while an updated construction cost estimate was shared with the City on October 
4, 2022.  The current ROW phase budget is $146,803 whereas the new ROW estimate is 
$140,400.  The current Construction budget is $776,460 whereas the current construction 
estimate is 1,211,155.00.   KYTC has not yet issued NEPA (CE Document) approval.  No right-
of-way work beyond the completed title searches may begin until NEPA approval.  KYTC was 
requested to provide a status update of the NEPA approval on September 29, 2022.   
 
November 2022:  KYTC provided plan review comments on October 20, 2022 and updated 
ROW Plans (80% Plans) were submitted to KYTC on 10/25/2022 for NEPA (CE Document) 
approval.   
 
December 2022: On December 2, 2022, KYTC indicated that the Section 106 historic review 
process is taking longer than anticipated.  There is a severe backlog of project approvals at 
KYTC Central Office DEA (including the Brent Spence Bridge) and SHPO staff turnovers have 
made projects, especially LPA projects come to virtual standstill.  A meeting with KYTC to 
discuss options to avoid further NEPA delays is to be held soon.  OKI’s TIP currently has the 
anticipated project award date listed as 4Q23.   
 
January 2023:  A meeting with KYTC was held on December 16, 2022 to discuss the 
environmental approval status and Section 106 concerns.  In order to minimize impacts to a 
known historical property, a few minor design modifications are to be made and revised 80% 
plans are expected to be submitted to KYTC in January 2023 for a February 2023 Joint 
Inspection Meeting.   
 
February 2023:  The Joint Inspection (80%) Plans were submitted to KYTC on January 
17, 2023 and the Joint Inspection Meeting will be held on February 7, 2023.   
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2022 Street Program & Keavy Dr. Improvements Project Number:  210859 

Comments:  
June 2021:   A fee proposal was submitted on May 19, 2021 for the following street segments: 
Roselawn Drive, Valley Square Drive, Heatherstone Court, Stoneledge Court, Millstone Court, 
Homestead Drive, Eureka Drive, Beech Drive, Honeysuckle Drive (From Sawmill Drive To End), 
And Sunny Acres Lane.  The Preliminary Opinion of Construction Cost for these roadways is 
$417,720.   
 
July 2021– January 2022:  CT received project authorization on August 2, 2021.  Final Plans, 
Specifications, and Estimates are to be completed by the end of the year to allow for a January 
construction advertisement date.  A field review meeting was held on October 13, 2021.  The 
2022 Street Program and Keavy Drive Improvements Contract was advertised on January 5, 
2022 with a January 27, 2022 bid opening.    
 
February 2022:  The bid opening was held on January 27, 2022.   Three bid proposals were 
received with prices ranging from $759,059 to $872,384.  It recommended that the project be 
awarded to Michels Construction, Inc.  The pre-construction meeting is expected to be held in 
March 2022.   
 
March 2022:   The contract was awarded to Michels Construction, Inc.  The pre-con meeting is 
expected to be held in March.  The NKWD is to replace the water main on Roselawn Drive 
ahead of the street improvements project.  The NKWD bid opening is expected to take place 
on March 9 with the results being presented to the Board on March 17.  The water main 
replacement work on Roselawn Drive is be completed by June 1.   
 
April 2022:   The 2022 street program and Keavy Drive improvements pre-construction meeting 
was held on March 17, 2022.  The contractor is expected to begin concrete work in late April / 
early May with Asphalt work beginning in mid-summer. The Keavy Drive reconstruction work 
may begin sooner.  A meeting is to be held soon to discuss the Keavy Drive project schedule.   
The NKWD water main replacement project on Roselawn Drive was awarded to Larry Smith, 
Inc.  The preconstruction meeting for the Roselawn Drive Water Main Replacement has been 
scheduled for Wednesday, April 6, 2022.   
 
May 2022:  The water main replacement work on Roselawn Drive is underway and is expected 
to be complete by the end of May.  The City’s 2022 Street Program contractor, Michel’s 
Construction, began concrete work on Valley Square Drive on May 2.   
 
June 2022:  The water main replacement work on Roselawn Drive is substantially complete.  
Michel’s Construction continues the concrete replacement work on Valley Square Drive.   
 
July 2022:  The concrete replacement work on Valley Square Drive is expected to be completed 
by July 8, 2022.  The concrete replacement work on Roselawn Drive is expected to begin by 
July 8, 2022.  The roadway reconstruction work on Keavy Drive is expected to begin during the 
second week of July and the asphalt resurfacing work is expected to begin in late July.   
 
August 2022:  The Concrete replacement work on Valley Square Drive is complete and the 
concrete replacement work on Roselawn Drive is expected to complete later this month.  The 
roadway reconstruction work on Keavy Drive is now expected to begin later this month.  The 
Contractor has agreed to complete the asphalt resurfacing of Parkview Drive under a contract 
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change by October 31st.  The concrete repair work on Parkview Drive is to be performed under 
the 2023 street program that will be bid in early 2023.   
 
September 2022:  All project work with the exception of the Keavy Drive Improvements is 
substantially complete.  The roadway reconstruction work on Keavy Drive is expected to begin 
during the third or fourth week of September.   
 
October 2022:  The Keavy Drive improvements are underway.  The roadway aggregate base 
has been placed and asphalt base course is expected to be placed on Friday, Oct. 7, 2022.  All 
remaining project work is expected to be substantially completed before October 31, 2022 
 
November 2022:  All project work including the Keavy Drive Improvements are substantially 
complete.   
 
December 2022:  The final inspection was performed on December 2, 2022.  All punch list items 
have been addressed.  The final invoice may be approved once the required closeout 
documentation has been provided.   
 
January 2023:  No Change 
 
February 2023:  The Contractor submitted final closeout documents on January 30, 2023. 
 
 

3  

Fire Department Planning Study Project Number: 210935 

Comments: 
December 2021:  A proposal for design services related to facility planning and site planning 
work in connection with the City of Taylor Mill Fire Department was submitted on November 23, 
2021.  The proposal includes the evaluation of the fire department facility and City property to 
determine its feasibility and suitability for adding a New Fire Station or rehabilitating the current 
fire station under three different options 1) Create a New Fire Station Facility at north vacant 
parcel and renovate existing Fire Station building into a repurposed Public Works building 2) 
Remodel Admin/Bunkroom east wing only, and 3)Evaluate adding a new west wing 
Admin/Bunkroom addition and demolish the east Admin/Bunkroom wing.  The total proposed 
lump sum fee for this service is $25,000.   
 
January 2022:  The City Commissioners approved the fire department planning study proposal 
during the December 2021 Commissioners Meeting.  The authorization to proceed was issued 
on January 3, 2022.  An internal kick-off meeting is scheduled to be held on January 11th and 
the programming kick-off /interview meeting with the City will be scheduled shortly after.   
 
February 2022:  The kick-off meeting with the City is to be held on February 7, 2022.   
 
March 2022:  CT Consultants met with Commissioner Braden and Brian Haney to kick-off the 
fire department planning study. Chief John Steger and Asst. Chief General Fernbach were 
identified as primary members of the Fire Department planning study needs and analysis 
information gathering phase. A questionnaire was provided to both members and was received 
completed by our team. A programming interview was held on Tuesday 2/22 to review the 
responses and further understand the needs of the Department. A follow-up meeting is 
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tentatively scheduled for the week of March 7th to review a preliminary site diagram 
memorializing necessary programming requirements. 
 
April 2022:  : CT Consultants met with Chief John Steger and Asst. Chief General Fernbach 
again on March 18, 2022 to review the design progress of (2) Firehouse Plan Design Concepts, 
both of which meet their approval as viable options.  A concept review presentation package 
for the April 27, 2022 Caucus Meeting consisting of building plan diagrams and site plan 
diagrams has been prepared for the City’s review.  A follow-up meeting was held on April 4th 
with Brian Haney to review the concept review presentation package.   
 
May 2022:  The design team continues to make revisions of the design concepts to reflect 
feedback provided by City staff.  The concept plans and estimates are expected to be presented 
at the May 25, 2022 Caucus Meeting.   
 
June 2022:  Updated concept plans were submitted to the City for staff review on March 16, 
2022.  Rough Order of Magnitude Opinion of Costs for the two Firestation Concepts were 
submitted to the City on May 20, 2022 for staff review.  The concept plans and estimates are 
expected to be presented at the June 22 Caucus Meeting.   
 
July 2022:  The concept plans and estimates were presented at the June 22, 2022 Caucus 
Meeting.  The Preliminary Opinion of Project Cost for Option 1- New Construction is approx. 
$9.23M and the Preliminary Opinion of Project Cost for Option 1- Rehabilitate Ex. Bays and 
New Addition is approx. $7.61M.  It was noted that the estimate for Option 2 is to be revised to 
include the relocation of the fuel pumps and possibly the tanks.  For comparison, the cost to 
perform the renovations to the existing firehouse as presented during the October 21 
Commissioners Meeting was $376,000.  The renovation project would only address 12 of the 
items that were originally recommended be performed.   The total opinion of construction cost 
for all the items was originally estimated at $730,000 in January 2021.   
 
August 2022:  No Change 
 
September 2022:  The public was invited to come to one of two open houses at the firehouse 
to view the facility in person.  The first open house was held on Tuesday, August 30, and the 
second open house was on Saturday, September 3.  A public hearing to discuss the Firehouse 
renovations/construction was held on Wednesday September 7, 2022 at 6PM in the Community 
Center.  The project is expected to be discussed during the September 28, 2022 Caucus 
Meeting.   
 
October 2022:  On October 4, 2022, CT was requested to provide updated costs for all 
recommended items in the original January 5, 2021 Facility Assessment.  In February 2021, the 
City Commissioners elected to move forward with construction plans (Project No. 201071) to 
address to the 12 of the 15 items originally recommended (Items 1-10 and 13 & 15).  The total 
original opinion of probable cost stated in the assessment was $730,000, which included 
professional services fees and contingency allowances.  The original opinion of probable cost 
stated in the assessment for the 12 items to be addressed by the construction plans was 
$256,000 that grew to $321,000 with the October 2021 construction cost estimate, not including 
two bid alternatives that cost an additional $51,000 (Partial removal of the hose tower & floor 
covering replacements in select areas).   
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November 2022:  The City Commissioners voted to move forward with the design and 
construction of a new firehouse during the October Commissioners Meeting.  
 
December 2022 – January 2023:  No Change 
 
February 2023:  No Change 
 
 

4  

Vincent Drive Drainage & Roadway Improvements Project Number: TBD 

Comments: 
 
October 2021:  A fee proposal was submitted on September 22, 2021 for the design and 
construction engineering services associated with the proposed public improvements as 
included as outlined in Mason Carr Civil Engineer’s April 19, 2021 Technical Memorandum.  
The total estimated construction cost for the Vincent Drive Drainage and Roadway 
Improvements is approximately $804,700 ($245,700 Drainage & $559,000 Roadway).  The total 
estimated fee for this project is $91,400.   
 
November 2021 – January 2023:  No Change 
 
February 2023:  No Change 
 

5  

Pride Park Amphitheater Site Concept  Project Number TBD 

Comments: 
December 2021:  A fee proposal was submitted on November 23, 2021 for the facility planning 
and site planning work services associated with the construction of an amphitheater within Pride 
Park.  The total proposed lump sum fee for this service is $19,500.   
 
January 2022:  The City Commissioners elected to table the Pride Park Amphitheater planning 
proposal until there is a final ruling on the use of ARPA funds during the December 2021 
Commissioners Meeting.   
 
February 2022:  The U.S. Department of the Treasury issued the final rule of the State and 
Local Fiscal Recovery Funds provided through the American Rescue Plan Act (ARPA) on 
January 6, 2022.   
 
March 2022 – April 2022:  No Change 
 
May 2022:  The City was a Land and Water Conservation Fund (LWCF) Grant from the Dept. 
of Local Government ($45,000 Grant + $46,250 Local = $91,250 Total) for construction of an 
amphitheater stage and associated drainage improvements.  The application included 
construction of a 40’ x 20’ x 12” thick (800 CF) concrete stage along with associated site 
drainage and utility improvements.   
 
June 2022:  The City is currently evaluating the location of the amphitheater stage and the 
project is on hold until the site is selected.   
 
July 2022:  No Change 



 

 

 February 1, 2023 

 

Page 7 of 8 
 

 
August 2022:  During the July Commissioners meeting it was decided that the concrete stage 
is to be constructed in the back field as opposed to existing Amphitheater area.  CT is to meet 
with Brian to review the proposed site.   
 
September 2022:  The City is currently working with the Department of Local Government to 
complete the required documentation prior to execution of the funding agreement and is 
researching nearby park stages for consideration.   
 
October 2022 – November 2022:  No Change 
 
December 2022:  A meeting was held with RCP shelters / Playpros, the band shell manufacturer 
used in the City of Edgewood’s Presidents Park Band Shell project to discuss options and 
pricing on December 5, 2022.   RCP shelters / Playpros is to provide details/information for the 
City to consider.   RCP shelters / Playpros indicated that the current lead-time on their products 
is approximately 6 months.   
 
January 2023:  During our December 5, 2023 conversion with RCP Shelters/Playpros, they 
mentioned that they were part of several purchasing cooperatives.  It was later noticed that RCP 
Shelters/Playpros was listed as a vendor under the KPC purchasing cooperative, which meets 
KY’s model procurement code.  .  It was also noticed that Kenton County Schools are members 
of KPC.  The funding MOA with the State states that the Local Agency (City) shall use its own 
procurement procedures that reflect applicable state and local laws for all purchase of goods or 
services (KRS 45A) related to the Project.  It also states that the project shall comply with 2 
CRF Part 200, which includes the federal procurement standards.  On December 19, 2022, 
KPC has confirmed that their contracts  follow all requirements for KRS 45A and on December 
30, 2022, KPC also confirmed that their contract is missing three federal clauses to comply with 
2 CRF Part 200 however they may be added by a contract amendment.   Stamped bandshell 
drawings by RCP/Playpros for the City of Edgewood’s Presidents Park Band Shell was shared 
with the City on December 28, 2022.  On January 2, 2023, KPC confirmed that they could 
amend their contract with RCP/Playpros to include the missing clauses.  CT is currently 
scheduled to hold a meeting with KPC to discuss the project and next steps on January 6, 2023.   
 
February 2023:  On January 13, CT emailed Jessica Hill of the Dept. of Local Government 
to inform her that KPC confirmed that they follow all requirements for KRS 45A, and their 
contracts include federal clauses. KPC also indicated that they would be able to amend 
their current contracts with Playpros and/or other vendors to fully comply with 2 CRF 
Part 200. A copy of KPC’s contract bid specifications/terms were also shared with the 
DLG for review to verify eligibility with the understanding that the contract will be 
amended to include any necessary provisions required by 2 CRF Part 200. As of February 
1, DLG has not provided a response. 
 
 

6  

2023 Street Program Project Number 220835 

Comments: 
July 2022:  The following street segments are to be included in the 2023 Street Program per 
the City’s 5-year plan: Cleveland Avenue (from Howard Avenue to Forest View Lane), Forest 
View Lane, Hogan Street, and Wilson Road.  A field review of these streets was performed with 
Brian Haney and Marc Roden on June 9, 2022.  Public Works extracted four pavement cores 
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from the existing pavement on June 30, 2022.  The purpose of the investigation was to 
determine the thickness of the existing asphalt/ concrete.  The existing asphalt thickness along 
Forest Drive varies from 4” to 6”.  The scope of repair work to be included under the 2023 Street 
program is expected to be finalized by the end of the month.   
 
August 2022:  A fee proposal was submitted on June 27, 2022 that includes the addition of the 
concrete replacement on Parkview Drive.  The total length of the 2023 street program is 3,520 
LF (0.67 miles) and the Preliminary Opinion of Construction Costs for these roadways as is 
$650,685.   
 
September 2022 – November 2022:  A fee proposal was submitted on September 6, 2022 that 
also includes improvements to the Pride Park roadway as well as sealing and restriping the 
three parking lots within Pride Park.  The total Preliminary Opinion of Construction Costs for all 
the improvements to be made under the 2023 Street Program as is $837,293.  The 2023 Street 
Program fee proposal is expected to be on the November Commissioners Meeting Agenda for 
approval.    
 
December 2022:   CT received project authorization on November 14, 2022.  A field review 
meeting is to be held on December 7, 2022.  90% construction drawings are anticipated to be 
available in January 2023 for a February 2023 bid opening.   
 
January 2023:  90% construction drawings and estimate are expected to be submitted for review 
by January 16, 2022.   
 
February 2023:  A 90% plan review meeting was held with City on January 24, 2023.  The 
project is expected to be advertised on February 15, 2023 for a March 2, 2023 bid opening.  
The bid award is expected to go before the Commissioners on March 8, 2023.  The 
roadway reconstruction on the concrete street segment is not to begin before March 13, 
2023 and that the asphalt roadway resurfacing work is not to begin before May 1, 2023.  
This will allow Public Works sufficient time to complete all the storm sewer replacements 
prior to the resurfacing contract.   
 
 
 



Fire Department Commission Report for: February 

Data for January 2023 

Fire and EMS Calls for Service 

EMS/RESCUE Calls: 
58 

Fire Department/Service Calls: 
11 

Total Calls for Service: 
69 

 

 

 

EMS Level of Service:  Fire Prevention:  Training:  

ALS Service Calls 33 Inspections: 0 Agency 
Training 
Hours 

28.6 

Training Classes 
• Driver’s 

Training 

• Chimney 
Fires 

• Fire Behavior 

• Ladders 

• Building 
Construction 

BLS Service Calls 18 

Re-Inspections: 0 

MVC #322 7 

Total Hospital 
Transports 

 
37 

Violations: 0 Probationary:  
Kevin Davis – FF/EMT 

Public Events 

Current Projects •  

 
Department Activity Hours:  

• # Of Dept Activities: 380 

• Staff Activity Hours: 302 
 

Scott Phase 5 
Reserves of TM 

Tuscany Phase C 

Dept. Information: 

• Fire Station Structural/Leak Issues – Progress 

• 2022 Assistant to Firefighters Grant Application – SCBA’s 

• Chief Stager & AC Fernbach have been accepted to the National Fire Academy for Leadership Courses 

o Chief Stager – June 

o AC Fernbach - August 

• Eng. 801 OOS with Pump Transfer Case Gear Issues 

o Gear manufactured and now reassembling gear case 

Mutual Aid Given  Mutual Aid Received 

Covington 1 EMS Covington 5 2 MVC & 3 EMS Assist 

Edgewood   Edgewood   

Ft. Mitchell 1 EMS Ft. Mitchell 1 1 EMS Assist 

Ft. Wright 1 Fire Ft. Wright 2 1 MVC & 1 EMS Assist 

Independence 1 EMS Independence   

Ryland 4 EMS Ryland   



 

Taylor Mill Police Department 
 
 

Nationally Accredited Law Enforcement Agency 
James E. Mills, Jr., Chief of Police 

 
 

December Report for November 2022 submitted by the Police Dept. 
 

Motor Vehicle Accidents Reported:    

Accidents without injuries:    11 

Accidents with injuries:   2 

  Total 13 

   

Citations      

Kentucky Uniform Citations   81 

Taylor Mill City Citations   0 

Courtesy Notices   9 

  Total 90 

   

Adult Offenses:     

Alcohol Intoxication   4 

Arson   0 

Assaults   3 

Auto Theft/Unauthorized Use of MV   0 

Burglary   0 

Criminal Mischief   1 

Drugs / Drug Paraphernalia   0 

DUI Arrest   0 

Forgery / Counterfeiting   0 

Fraud   0 

Others   4 

Sexual Offenses   0 

Shoplifting   0 

Theft (Except Auto Theft)   0 

Traffic Violations   70 

Vandalism / Criminal Mischief   0 

Wanton Endangerment   1 

Warrant   7 

  Total 90 
 
 
 
 
    



Reports:     

Death Investigation   0 

E-Calls   1 

Incident Reports   4 

JC3 – Abuse Reports   0 

Missing Person  0 

Overdose / QRT Referrals   0 

  Total 6 

   
Juvenile Incidents/Offenses:     

JC-3 / Assault / Domestic Violence   10 

Missing Person   0 

Criminal Mischief / Damage   0 

Sexual Offenses   0 

Alcohol / Drug Related   4 

Weapons (Handguns)   0 

Abuse of a Teacher   0 

Disorderly Conduct   0 

Harassing Communications 0 

Terroristic Threatening   0 

Beyond Control of School   0 

Crisis Intervention  0 

Theft   0 

Others   4 

  Total  
   

Additional Information: 

Alarm Drops   10 

Arrests  22 

Assists Other Agency Calls  2 

Calls for Service   1286 

Training Hours   

Vacation / Business Checks   454 

   

Respectfully submitted, 

 
James E. Mills, Jr. 
Chief of Police 
 

 

 

 

 



Activity                                 Month                                    Year To Date 
 
Calls for Service                                       1286         1286 
Criminal Investigations Opened                                        1    1 
Non-Injury Collisions Investigated                                  11              11 
Injury Collisions Investigated                                            2                2 
Arrest Made                                           22              22 
DUI Arrest                                             0                0 
Warrants Served                                             7                7 
Citations Issued                                           81              81 
Speeding Citation Issued                                            5    5 
Seatbelt Violations Issued                                            2    2 
Total Drug Cases                                             0    0 
Total Drug – Related Arrest                                            0    0 
Criminal Case Clearance Rate                                            1    1 

 

 



 

 
 

         City of Taylor Mill 

 

MEMORANDUM 

DATE:  January 31, 2023 
TO:  Brian Haney, CAO 
  Mayor and City Commissioners 
From:  Marc Roden, Public Works Director 
RE:  Public Works Report 
 
 

PUBLIC WORKS REPORT 

Road and Street Maintenance 

1. We had some snow days and used 100 tons of salt. 

2. We also been working on our trucks to keep them running and we had to repair the backhoe the 

universal drive shaft went out on it.  

3. We been out replacing street signs throughout the city.  We will be replacing all of the signs on 

Bonnie Lane and Vincent Drive. We also ordered signs to be replaced in Taylors Creek 

subdivision. The signs in the Taylor Creek subdivision are so bad that they have turned yellow or 

white to where you can’t see them. 

4. We helped the Police Department move out of their building.  Jerry has worked on their 

temporary office trailer to make sure they have heat and are comfortable.  

 

Pride Park 

1. We have been taking care of the trash and salting the parking lots. 

 

Thank you, 
Marc Roden 
Public Works Director 



 

 

 

         City of Taylor Mill 
 

MEMORANDUM 

DATE:  January 31, 2023 
TO:  Brian Haney, CAO 
  Mayor and City Commissioners 
From:  Kristy Webb, City Clerk/Special Events Coordinator 
RE:  Recreation Report  
 

 

Past Events: 

Fri., January 13th: Christmas Tree Recycling at Pride Park (Sponsored by Kenton County) 

 
Upcoming Events: 

Sat., Feb. 11th: We Love Our Volunteers! - Pancake Breakfast at the Park Place 
Community Center for Volunteers at 9am 

 

 
 
Sat. April 1st: Easter Egg Hunt at Pride Park 
Sat. April 8th: Easter Egg Hunt at Pride Park RAINDATE 
Sat. April 22nd: Shred Event 
Fri. & Sat., May 26th & May 27th: City-wide Yard Sale 

Tuesday, June 6th: Tasty Tuesday begins! 
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